
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:19 PM

Run date

Time

Reviewer: Wilcox, Jason 16-Jun-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 079 Date: 03-Jun-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 268

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews came to the site at 6:50 AM. Crews had to work on splice 2 weld repairs , work on
splice 5 top weld repair , & work on CB4 & CB5 permanent bolts . Crews started at 7:00 AM.

Mitch had to work on the weld repairs in splice 2 between 2 E - 3 E . He had to work on the last 2
repairs from the bottom . He started at 7:15 AM. He was done at 12:00 PM.

After that , he had to work on 3 repairs from inside the OBG . Mitch had to mobilize his tools &
equipment , reroute the power lines , work with the QA , & QC on the repair locations , cut & excavate the
3 locations . He started at 12:45 PM. He was done at 5:10 PM.

Todd had to work on the top plates in splice 5 . He had to work on the weld repairs . Todd had to
cut , excavate , & clean the repair locations . At 10:00 AM. Todd had cut 6 locations for repairs .
At the end of his shift his cut & excavated 12 locations .

Steven had to U T the top weld on the top plates between 5 E - 5 E . Steven had to mark the repair
locations for Todd to cut & clean the weld . At 12:00 AM. Steven had found 12 repair locations .

Frederick came to the site at 11:00 AM. He had to work on the weld repair in splice 5 . He had to
prepare his tools & equipment. He was done at 12:00 PM. Frederick started to weld at 12:45 PM. at 4:00
PM. He had completed 3 repair spots .

In addition to that , he had to work Steven on the touch ups . He had to fill the low areas , & grind
the high areas . He was done at 5:10 PM.

Check METS reports for the weld repair locations , & dimensions in splice 2 & 5 .

Bryce , & Mike had to work on the ventilation opening . Crews had to work on 6 E . They started
on the North East corner of the top deck . Crews had to clean the working area , remove the primer coat ,
lay out the perimeter of the opening & cut the top plate crews started at 7:15 AM. They were done at
10:00 AM.

After that , crews had to grind & smooth the edge of the plate, clean the area , & put one coat of
primer on the top & edge of the cut . Crews were done at 2;00 PM. They had to wrap up their tools &
equipment . They left at 2:30 PM.

David , Edward , Jaime , Edwardo , & Richard had to work on CB5 . Crews had to place the
remaining permanent bolts on the East , middle walls , & on the lower transversal stiffeners . Crews started
at 7:10 AM.
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Edward , & Richard had to work on the East wall , crews had to remove the remaining drift pins &
install permanent bolts using 75 mm. bolts for the lower plates DHGM240092 , & using 90 mm. bolts for
the top plates DHGM 240087 .

In addition to that , crews had to snug , mark the bolts for the 1/2 turn & pretension the bolts .
Crews were done at 1:00 PM.

Jaime , & Edwardo had to work on the middle wall . crews had to remove the drift pins & install
permanent bolts , using 85 mm. bolts for the top plates DHGM240040 , & using 70 mm. bolts for the lower
plates DHGM240036 . Snug & mark the bolts for 1/2 turn & pretension them . Crews started at 7:10 AM.
They were done at 12:00 PM.

David had to work on the lower stiffener beams , he had to place the side plates , using 75 mm.
bolts DHGM 240092 . He started at 11:00 AM. Later Richard joined him on the lower plates . Crews were
done at 2:00 PM.

Edward , Salvador , & I had to work on the 10 % bolt testing on the lower plates , East & West side
walls . Edward started to torque the bolts at 10:30 AM. He was done at 11:40 AM.

In the afternoon , all crews had to work on the lower & side stiffeners . Crews had to place the top
plates , & install 75 mm. Bolts for the lower stiffeners , & 100 mm. Bolts for the upper stiffeners . Crews
were done at 3:20 PM.

Obra & his crews had to work on CB4 . Crews had to work on the top plates permanent bolts .
They had to remove the temporary drift pins & install 100 mm. bolts . DHGM240035 , snug , & mark the
bolts for 1/2 turn & pretension them . Crews started at 7:10 AM.

In addition to that , crews had to work on the remaining side & lower stiffeners . They had to close
work left from last week . Crews had to place shims on stiffeners 1 , 2 , & 4 on the East wall using 85 mm.
Bolts 240040 Crews were done at 1:00 PM.

Matt , Pablo , Casey , Salvador & I had to test 10% of the bolts . Matt started at 1:00 PM on the
West cell top bolts , & side stiffeners . He was done at 1:45 PM.

Casey , & Pablo started to torque the top bolts , lower transversal , & side transversal stiffeners on
the East cell at 2:00 PM. They were done 3:00 PM.

After that , all crews had to work on the top transversal stiffeners . Crews had to place the side
plates using 110 mm. bolts DHGM240104 . Crews were done at 3:15 PM. They left at 3:20 PM.

Bid Item: 056 E-L03-ALB.05604-0120F4 E Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L05-CBM.05604-0120F4 E-W Line Cross Over Lift 05 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

JNM OBRA PAULKIronworker 8.00 0.00 0.00 8.00

JNM MATTHEW HOLTIronworker 8.00 0.00 0.00 8.00

JNM JAMES CANTANDOIronworker 8.00 0.00 0.00 8.00

APP CASEY LUXIronworker 8.00 0.00 0.00 8.00

Bid Item: 056 E-L03-WEL.05604-0120F4 E Line Lift 03 Weld

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

8.00

002070

2.00

No

0.00 0.00

JNM MITCHELL SITTINGERIronworker 8.00 2.00 0.00 10.00

Bid Item: 056 X-L06-CB1.05604-0120F4 E-W Line Cross Over Lift 06 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 8.00 0.00 0.00 8.00

JNM JAIME BARRAGANIronworker 8.00 0.00 0.00 8.00

FOR EDWARD MEYERIronworker 8.00 0.00 0.00 8.00

FOR DAVID LUCEROIronworker 8.00 0.00 0.00 8.00

JNM EDWARDO JIMENEZIronworker 8.00 0.00 0.00 8.00

Bid Item: 056 E-L04-ALB.05604-0120F4 E Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-WEL.05604-0120F4 E Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L05-ALB.05604-0120F4 E Line Lift 05 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L05-WEL.05604-0120F4 E Line Lift 05 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L06-WEL.05604-0120F4 E Line Lift 06 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM FREDERICK KADDUIronworker 4.00 2.00 0.00 6.00

APP TODD JACKSONIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL MADAYIronworker 8.00 0.00 0.00 8.00

APP BRYCE HOWELLIronworker 8.00 0.00 0.00 8.00
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WELDING MACHINE, MILLER 250 AMP

4.00

002082

2.00

No

0.00 0.00
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